

Regional Homelessness Strategy Across Larimer County

Project status update: March 2025

Overview of project status

As of the end of March 2025, JG/OMNI partially completed stage 3 and began planning for stage 4 of the Regional Homelessness Strategy Across Larimer County project (see project timeline below).

Phase	Stage	Q3 2024	Q4 2024	Q1 2025	Q2 2025	Q3 2025
Phase 1: Assessment	Stage 1: Planning & background					
	Protocol development					
	Background research					
	Stage 2: Data collection & analysis					
	Administrative & secondary data collection					
	Primary data collection		In-person			
	Analysis					
Phase 2: Strategic planning	Stage 3: Plan design & stakeholder engagement					
	Community & elected officials survey				à Shifted timeline	
	Focus groups			In-person		
	Strategic planning sessions			In-person		
	Stage 4: Strategic goals & action planning					
	Drafting plan					
	Collaborative workshop				In-person	
	Stage 5: Finalization of the plan					
	Stage 6: Plan dissemination					In-person

Stage 3

JG/OMNI completed the following activities under stage 3:

- Developed a preliminary framework for defining the regional homeless response system to be used in strategic planning sessions
- Organized and facilitated in-person visit for kick-off strategic planning sessions March 10-13
 - 2 sessions with community partners (including direct service providers, first responders, and health partners) → 35 participants
 - 2 sessions with lived experts → 24 participants
 - 1 session with various stakeholders in Estes Park → 4 participants
- Sent project update to county and municipal elected official
- Developed a survey plan to generate additional feedback and engagement from two key groups:

- Key stakeholders not engaged in in-person sessions (elected officials, city/county staff, and service provider staff)
- Community members (public)

Stage 4

JG/OMNI has started the following activities under stage 4:

- Collating and synthesizing initial round of stakeholder feedback (from in-person sessions)
- Developing plan for third in-person visit in June
 - Collaborative workshops
 - Public engagement sessions
 - In-person Advisory Committee meeting

Next steps

JG/OMNI will complete stage 3 by finalizing and launching the two surveys. Once the surveys are closed, the feedback generated will be collated and synthesized, along with the feedback gathered during the in-person March visit. Taken together, this feedback will allow the project team to narrow in on priority strategies and begin drafting the first iteration of the strategic plan. Another in-person visit in June will include a collaborative workshop series and community (public) feedback sessions to generate feedback on the draft plan.

Completing stage 3

- Finalizing survey questions and survey distribution plan for both surveys
 - Launching surveys—aiming to close both surveys by late April/early May
- Cleaning and analyzing survey feedback